Chittenden County Homeless Alliance

Strategic Plan

Timeline: December 2022-May 2023

Tasks	**Dec**				**Jan**			**Feb**			**March**				**April**				**May**			
	1	2	3	4	1	2	3	1	2	3	1	2	3	4	1	2	3	4	1	2	3	4
Finalize Plan Process			x																			
Prepare information releases				x																		
Introduce at CCHA meeting					x																	
Finalize logistics			x																			
Send introductory materials					x	(as and when needed)																
Prepare for Focus Groups						x																
Walk through with facilitators						x																
Message to Committee Chairs		X																				
Planning group to get input from individuals with lived experience				?		x	(will need to meet outside regularly schedule meeting time) earlier December date would be better															
Focus Groups																						
Outreach and Membership							→															
Data Quality, PIT, and HMIS									→													
NOFA and Ranking							→	Can these be done together?														
Application Ranking							→															
Strategic Planning					x																	
Coordinated Entry										→	x (need to schedule earlier)											
Community Housing Review										x												
Veterans								→														
Housing Retention								→														
Executive						x																
Steering												x										
Community Wide													→									
People with lived experience								→						(comprises continuous effort)								